COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2001

ESTI MATE SUMVARY 16: 41: 39
CONTI D: C12519S ESTI MATE NO 0005 PROG SPEC YR 1999
PCN: 12519S-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TIME ALLOW 80 WORK DAYS
Safety Signal Project FY99 PERCENT TIME:  85.00 ORI G TI ME ALLOW 80 WORK DAYS
PRQJIECT NO. STS R600- 126
SAFETY SI GNAL PROJECT FY99
NAMVE OF ROAD: SH 177/ ARAPAHCE, SH 121/ 32ND, SH 287/ 84TH
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6 JEFFERSON, REG ON 6
ADAMB, REG ON 6
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 09/ 28/ 2001 DATE TI ME STARTED 05/01/2001
5920 LAMAR STREET DATE LET 01/11/ 2001 DATE WORK BEGAN 05/ 01/2001
DATE AWARDED 02/ 06/ 2001 DATE TI ME STOPPED 02/25/2002
DATE CONTRACT EXECUTED  02/21/2001 DATE ACCEPTED 02/ 25/ 2002
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 05/ 01/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 344,012. 73 PARTI Cl PATI NG $ 329, 964. 67 $ 151, 002. 27
AWARD PRQJECT AMI:  $ 374, 266. 45 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 95. 929% TOTAL EARNI NGS 329, 964. 67 151, 002. 27
FUNDS AVAI LABLE: $ 14, 048. 06 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 329, 964. 67 151, 002. 27
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,278.32 -2,145.74
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 325, 686. 35 148, 856. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 325, 686. 35 148, 856. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DE é 77777 1 74;3,78;6;.75;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12519S-BI D ESTI MATE RUN 10/ 15/ 2001
PRQIECT: STS R600- 126 ESTI MATE NO 0005 16:41: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTI ONS REMOVE TRAFFI C 1. 000 0. 000
BULB
LS 1.000 1, 748. 00
1, 748. 00000 1. 000 1,748.00
0010 202-00821 REMOVAL CF SI GN PANEL 6. 000 4.000
EACH 2.000 116. 00
58. 00000 6. 000 348. 00
0015 202-00828 REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 3 | NTERSECTI ONS 1. 000 0. 660
LS 0. 340 8, 462. 60
24, 890. 00000 1. 000 24, 890. 00
0020 203-01597 POTHOLI NG 24. 250 23. 000
HOUR 0. 000 0. 00
202. 00000 23. 000 4,646. 00
0025 210-00815 RESET SI GN PANEL 13. 000 8. 000
EACH 5. 000 715. 00
143. 00000 13. 000 1, 859. 00
0030 210-00848 RESET TRAFFI C SI GNAL CONTRCLLER AND CABI NET 3. 000 2.000
EACH 1. 000 1, 264. 00
1, 264. 00000 3. 000 3,792.00
0035 210-00866 RESET FI RE PREEMPTI ON UNI T AND Tl MER 4.000 2.000
EACH 2.000 834. 00
417. 00000 4.000 1, 668. 00
0040 210-00870 RESET COORDI NATI ON UNI T 1.000 1. 000
EACH 0. 000 0. 00
564. 00000 1.000 564. 00
0045 250-00110 HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0050 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 28.130 0. 000
TON 28.130 2,953. 65
105. 00000 28. 130 2, 953. 65
0055 503-00042 *DRI LLED CAI SSON (42 | NCH) 51. 000 51. 000
LF 0. 000 0. 00

252. 00000 51. 000 12, 852.00



CONTI D C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12519S-BI D ESTI MATE RUN 10/ 15/ 2001
PRQJECT: STS R600- 126 ESTI MATE NO 0005 16: 41: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 21.000
LF 0. 000 0. 00
278. 00000 21. 000 5, 838. 00
0065 607-11580 FENCE ( TEMPORARY) 52. 000 52. 000
LF 0. 000 0.00
6. 50000 52. 000 338. 00
0070 608-00010 *CONCRETE CURB RAMWP 28.940 0. 000
SY 28. 940 4,572.52
158. 00000 28. 940 4,572.52
0075 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I -B) 29. 000 0. 000
LF 29. 000 1, 160. 00
40. 00000 29. 000 1, 160. 00
0080 609-24002 *QUTTER TYPE 2 (2 FOOT) 20. 000 0. 000
LF 20. 000 800. 00
40. 00000 20. 000 800. 00
0085 613-00201 2 I NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0.00
17. 75000 0. 000 0.00
0090 613-00301 *3 I NCH ELECTRI CAL CONDUI T ( JACKED) 702. 000 702. 000
LF 0. 000 0. 00
22.75000 702. 000 15, 970. 50
0095 613-01200 2 I NCH ELECTRI CAL CONDUI T (PLASTI Q) 383. 000 334. 000
LF 49. 000 882. 00
18. 00000 383. 000 6, 894. 00
0100 613-01300 3 INCH ELECTRI CAL CONDUI T ( PLASTI C) 366. 000 366. 000
LF 0. 000 0. 00
16. 00000 366. 000 5, 856. 00
0105 613-10000 W RI NG TO RESET 2 SI GNAL CABI NETS 1.500 1.000
LS 0.500 2, 686. 00
5, 372. 00000 1. 500 8, 058. 00
0110 613-70250 LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 6. 000 3. 000
EACH 3. 000 1, 488. 00

496. 00000 6. 000 2,976. 00



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12519S-BI D ESTI MATE RUN 10/ 15/ 2001
PRQJECT: STS R600- 126 ESTI MATE NO 0005 16: 41: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-00011  SIGN PANEL (CLASS 1) 77.750 30. 000
SF 16. 250 422.50
26. 00000 46. 250 1, 202. 50
0120 614-01502  STEEL SIGN POST (2 | NCH ROUND) 0. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0. 00
0125 614-70117  PEDESTRI AN S| GNAL FACE (16) 24. 000 16. 000
EACH 8. 000 4,696. 00
587. 00000 24. 000 14, 088. 00
0130 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 48. 000 34. 000
EACH 14. 000 11, 536. 00
824. 00000 48. 000 39, 552. 00
0135 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 14. 000 8. 000
EACH 6. 000 7, 476. 00
1, 246. 00000 14. 000 17, 444. 00
0140 614-72860 PEDESTRI AN PUSH BUTTON 24.000 16. 000
EACH 8. 000 664. 00
83. 00000 24. 000 1, 992. 00
0145 614-72875 LOOP DETECTOR W RE 2,376. 000 2,151. 000
LF 0. 000 0.00
3.00000 2,151. 000 6, 453. 00
0150 614-72890 SPAN W RE CABLE 450. 000 450. 000
LF 0. 000 0.00
9. 50000 450. 000 4,275. 00
0155 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 4. 000 0. 000
EACH 4. 000 90, 180. 00
22, 545. 00000 4. 000 90, 180. 00
0160 614-85312 TRAFFIC SI GNAL SPAN W RE POLE (12 | NCH) 1. 000 1. 000
EACH 0. 000 0.00
3, 213. 00000 1. 000 3,213. 00
0165 614-85362  TRAFFIC SI GNAL- LI GHT SPAN WRE POLE (12 | NCH) 3.000 3. 000
EACH 0. 000 0.00
4,202. 00000 3. 000 12, 606. 00



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12519S-BI D ESTI MATE RUN 10/ 15/ 2001
PRQJECT: STS R600- 126 ESTI MATE NO 0005 16: 41: 39

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 1, 420. 00
3, 550. 00000 1. 000 3, 550. 00
0175 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 466. 600 0. 000
SF 0. 000 0.00
3. 50000 0. 000 0. 00
0180 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 900. 000 0. 000
LI NE
) SF 0. 000 0.00
6. 50000 0. 000 0. 00
0185 630-00000 FLAGA NG 0. 000 0. 000
HOUR 0. 000 0.00
25. 00000 0. 000 0. 00
0190 630-00002 TRAFFI C CONTROL SUPERVI SOR 42.000 33. 000
DAY 7.000 3, 304. 00
472. 00000 40. 000 18, 880. 00
0195 630-00003  UNI FORVED TRAFFI C CONTROL 34. 000 26. 000
HOUR 8. 000 448.00
56. 00000 34. 000 1, 904. 00
0200 630-00007 TRAFFI C CONTROL | NSPECTI ON 2.000 0. 000
DAY 2.000 240. 00
120. 00000 2.000 240. 00
0205 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0210 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 9. 000 4. 500
EACH 3. 600 342.00
95. 00000 8. 100 769. 50
0215 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0220 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 180. 000 90. 000
SF 72. 000 1, 800. 00
25. 00000 162. 000 4, 050. 00



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12519S-BI D ESTI MATE RUN 10/ 15/ 2001
PRQJECT: STS R600- 126 ESTI MATE NO 0005 16: 41: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0.500
TYPE
) EACH 0. 400 504. 00
1, 260. 00000 0. 900 1, 134. 00
0230 630-80380 TRAFFI C CONE 45. 000 22.500
EACH 18. 000 288.00
16. 00000 40. 500 648. 00
0235 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70072 F/ A OBTAIN POVWER FROM PUBLI C SERVI CE CO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70035 F/ A LANDSCAPI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 900-00014  ADDED | TEM (LUMP SUM/ PAI NT EXI STING S| GNAL POLES AT 1. 000 0. 000
UNI VERSI TY/ ARAPAHOE
LS 0. 000 0.00
2, 000. 00000 0. 000 0.00
0265 202-00250 *REM PAVEMENT MARKI NG WADSWORTH 32ND 429.870 0. 000
SF 0. 000 0.00
1. 84000 0. 000 0. 00
0270 614-00044  TIMBER SI GN POST (4X4 IN) WADSWORTH & UNI VERSI TY 25. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
CAT 0200  CURRENT AMIT $  344,012.73$  151,002.27$ 329, 964. 67
PROJECT TOTAL CURRENT AMI $  344,012.73$  151,002.27$ 329, 964.67



